[image: ]				August 19, 2019

[image: ]	August 19, 2019

[bookmark: _GoBack]Roles and Responsibilities 

	Role
	Name

	Application Owner
	Enter the App Owner’s Name here



The Application Owner responsibilities include:

· Serving as the primary point of contact for all SSO integration work for the application 
· Testing in the development, staging, and production environments during implementation
· Testing after SSO maintenance windows when other apps are added and when EITS implements other changes
· Providing sign-off that testing is successful during activities outlined in the two bullets above.
· Liaising with the any third-party vendors involved in the SSO integration 
· Updating EITS when there are any changes to ownership or when the app is decommissioned

Information Security Representative responsibilities include: 

· Conducting a security review of the SSO Integration Request prior to the start of any implementation tasks
· Conducting penetration testing in the development, staging, and production environments during implementation
· Providing sign-off that the application meets security requirements in the development, staging, and production environments during implementation 

IDM Representative responsibilities include:

· Provisioning test accounts as requested by the application owner in the SSO Integration Request 
· Providing support to application owners to integrate SSO in development, staging, and production environments during implementation 

Project Plan

Typical project duration is 30 business days or 6 weeks. Should application and/or penetration testing indicate that changes are needed, this timeframe may increase.

Progression through this timeline is dependent upon Application Owner sign-off for each instance. 

A sample timeline is provided on the next page. 

To determine your tentative go-live date, double-click in the embedded excel table, then enter your project start date in the cell highlighted in yellow. 

Your tentative go-live date will appear in the cell highlighted in green. This is contingent upon the next available maintenance window. Click outside the embedded excel table to exit the editable table.



*= Tasks with an asterisk are considered milestones that must be achieved to move to the next step. 
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Task Name Assigned to Start

Duration

(in days)

Finish

Submissions from App Owner (2 tasks) App Owner 8/26/2019 1

8/27/2019

UGA SSO Integration Request*

Request Test Accounts*

Conduct security review, provide feedback to app owner* InfoSec 8/28/2019 3

9/3/2019

Review SSO Integration Request IDM 9/4/2019 3

9/9/2019

Set up test accounts in development environment IDM 9/10/2019 1

9/11/2019

Set up app in development environment  IDM, App Owner 9/12/2019 5

9/19/2019

Test app in development environment App Owner 9/20/2019 5

9/27/2019

Sign-off on development environment* App Owner 9/30/2019 1

10/1/2019

Penetration testing in development environment* InfoSec 10/2/2019 5

10/9/2019

Set up test accounts in staging environment IDM 10/10/2019 1

10/11/2019

Set up app in staging environment IDM, App Owner 10/14/2019 3

10/17/2019

Test app in staging environment App Owner 10/18/2019 3

10/23/2019

Sign-off on staging environment* App Owner 10/24/2019 1

10/25/2019

Penetration testing of production application (without prod SSO)* InfoSec 10/28/2019 3

10/31/2019

Select move-to-production date based on maintenance windows IDM, App Owner 11/1/2019 1

11/4/2019

SSO Integration Move-to-Production Tasks (4 total) 11/5/2019 1

11/6/2019

Deploy SSO integration to production IDM

Add App Owner to master SSO list and listservs IDM

Test SSO integration in production App Owner

Sign-off on production environment* App Owner
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Sheet1

		Task Name		Assigned to		Start		Duration
(in days)		Finish

		Submissions from App Owner (2 tasks)		App Owner		8/26/19		1		8/27/19

		UGA SSO Integration Request*

		Request Test Accounts*

		Conduct security review, provide feedback to app owner*		InfoSec		8/28/19		3		9/3/19

		Review SSO Integration Request		IDM		9/4/19		3		9/9/19

		Set up test accounts in development environment		IDM		9/10/19		1		9/11/19

		Set up app in development environment 		IDM, App Owner		9/12/19		5		9/19/19

		Test app in development environment		App Owner		9/20/19		5		9/27/19

		Sign-off on development environment*		App Owner		9/30/19		1		10/1/19

		Penetration testing in development environment*		InfoSec		10/2/19		5		10/9/19

		Set up test accounts in staging environment		IDM		10/10/19		1		10/11/19

		Set up app in staging environment		IDM, App Owner		10/14/19		3		10/17/19

		Test app in staging environment		App Owner		10/18/19		3		10/23/19

		Sign-off on staging environment*		App Owner		10/24/19		1		10/25/19

		Penetration testing of production application (without prod SSO)*		InfoSec		10/28/19		3		10/31/19

		Select move-to-production date based on maintenance windows		IDM, App Owner		11/1/19		1		11/4/19

		SSO Integration Move-to-Production Tasks (4 total)				11/5/19		1		11/6/19

		Deploy SSO integration to production		IDM

		Add App Owner to master SSO list and listservs		IDM

		Test SSO integration in production		App Owner

		Sign-off on production environment*		App Owner
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